

INFT 5028 — Daily Scrum Notes

Capstone Project for Business Intelligence and Analytics

Meeting

Team	Team Charlie	Date	01/05/2026
Scribe		Facilitator	Pat

Attendees	
------------------	--

Standup — three questions per member

Each member answers: (1) What did I complete since the last scrum? (2) What am I working on today? (3) What is blocking me?

Member	Completed since last scrum	Today's plan	Blockers
Danielle	Alignment completed with Yashaswi regarding ownership of analysis and next steps; Previous alignment and model/documentation review phase considered complete;	Perform QA validation of trend visuals in Power BI (temperature and precipitation); Validate that current datasets support exploratory and trend analysis without distortion	

Blockers requiring instructor attention

Anything in the Blockers column above that the team cannot resolve internally — list it here so it carries over to the Thursday checkpoint.

Blocker 1:

Blocker 2:

Blocker 3:

Decisions & action items

Decision / Action item	Owner	Due
Finalize temperature and precipitation tables in clean folder and continue data model finalization	Danielle	May 4
Predictive model overview (method, inputs, outputs, accuracy)	Yashaswi & Danielle	May 6, 2026
Finalize data model and Power BI dashboard wireframe (add Power BI Service link to GitHub)	Danielle	May 6

Submit at Thursday checkpoint as evidence of daily standups.